
State of California Department of Transportation Page 1
10/20/08 Statement of Ongoing Contracts as of 11/04/08

04District

04-ALA-13-4.2/4.9

04-ALA-13-6.4/8.3

04-ALA-13-10.0/11.6

04-ALA-24-1.8/6.2

04-ALA-80-1.0/1.7

04-ALA-80-1.6/3.5

Fed Aid

HB1

HA25

HA22

HB4N

HA4S3

HA4S3

Pgm Code

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM

JOAQUIN MILLER ROAD OVERCROSSING TO

MORAGA AVENUE UNDERCROSSING

IN ALAMEDA COUNTY IN BERKELEY ON

ROUTE 13 FROM HILLER DRIVE TO

TELEGRAPH AVENUE

IN ALAMEDA AND CONTRA COSTA COUNTIES

AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM 1.6

KM WEST OF THE TOLL PLAZA TO 0.3 KM

WEST OF THE TOLL PLAZA

IN ALAMEDA COUNTY IN OAKLAND AND

EMERYVILLE AT VARIOUS LOCATIONS

Description 

REMOVE AND REPLACE SIGNS

HIGHWAY PLANTING

REPLACE ASPHALT CONCRETE SURFACING

INSTALL TRAFFIC MONITORING STATIONS

CONSTRUCT BRIDGE AND ROADWAY

STORM WATER TREATMENT SYSTEMS

Type Of Work

TRAFFIC SOLUTIONS, INC

JJ NGUYEN, INC

ALANIZ CONSTRUCTION INC

CONTRACTORE  ATTN: MATT

WILLIAMSON

MCM CONSTRUCTION, INC

DIABLO CONTRACTORS INC

Contractor

REDDING, CA  96002

SAN JOSE, CA 95127

FREMONT CA 94538

SAN RAFAEL, CA  94903

NORTH HIGHLAND, CA 95660

SAN RAMON, CA 94583

 

 

(510)770-5000

 

 

 

COOPER, CHEE

JOHN HOLLIS

HATEFI, AMIR

WASSEF, WAGDY

GHAFGHAZI, BEN

DUNCAN RICHARD

Resident
Engineer

(510)450-2455

(510)450-3996

(510)231-7100

(408)254-5866

(510)286-0352

(510)286-0497

 $4,051,284

 $358,096

 $625,649

 $1,015,692

 $184,203,027

 $16,158,555

Bid + CCOs

 $3,967,517

 $243,826

 $553,165

 $0

 $111,669,050

 $16,432,661

Comp To  date

 $0

 $21,271

 $0

 $0

 $6,360,938

 $12,450

This Month

03/16/07

10/12/07

06/11/08

04/23/08

07/16/07

03/20/06

Awarded

04/03/07

11/14/07

06/27/08

06/05/08

08/07/07

04/03/06

Approved

10/09/08

10/25/11

08/25/08

06/30/09

11/23/09

11/28/08

Est Comp

 100%

 74%

 100%

 0%

 63%

 0%

%Time

 100%

 68%

 100%

 0%

 61%

 0%

% Work 

COMPLETED

 

 

 

 

PLANT EST

SATIS

Message

04-0A8004

04-2707A4

04-4A1904

04-4A5354

04-0120L4

04-0120J4

Contract 

  

STPL-6204-(063)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

8490 HARTMEYER LANE

3172 SALEM DR.

7100 STEVENSON BOULEVARD

285 JOHNSTONE DRIVE

P.O. BOX 620

7 CROW CANYON CT SUITE 100

3410 MANDELA PARKWAY

3410 MANDELA PKWY

3401 REGATTA BLVD.

1007 KNOX AVENUE

345 BURMA ROAD

333 BURMA RD

OAKLAND, CA 94608

OAKLAND, CA

RICHMOND, CA 94804

SAN JOSE, CA 95122

OAKLAND, CA 94697

OAKLAND, CA 94607

Accepted

10/10/08

Location
Storm Water
Plan



State of California Department of Transportation Page 2
10/20/08 Statement of Ongoing Contracts as of 11/04/08

04District

04-ALA-80-1.7/2.1

04-ALA-84-3.8/0

04-ALA-84-4.9/5.9

04-ALA-84-21.0/23.1

04-ALA-92-4.8/6.7

04-ALA-238-14.2/16.7

Fed Aid

HA14

HB4N

HB5

HB1

HE11

HE13

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND AT SAN

FRANCISCO OAKLAND BAY BRIDGE

MAINTENANCE YARD

IN ALAMEDA COUNTY IN FREMONT AND

NEWARK AT THORNTON AVENUE

OVERCROSSING

IN ALAMEDA COUNTY IN NEWARK FROM

NEWARK BOULEVARD UNDERCROSSING TO 0.2

KM WEST OF ROUTE 880/84 SEPARATION

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE AND PLEASANTON FROM 4.3 KM

EAST OF ROUTE 84 AND 680 SEPARATION

TO RUBY HILLS DRIVE

IN ALAMEDA COUNTY IN HAYWARD AT

VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN AND NEAR HAYWARD

AND SAN LEANDRO AT VARIOUS LOCATIONS

Description 

CONSTRUCT ELECTRICAL SUBSTATION

INSTALL TRAFFIC SIGNALS

WIDEN HIGHWAY

REALIGN CURVES AND SHOULDERS

RECONSTRUCT INTERCHANGE

WIDENING AND REHABILITATE

Type Of Work

TABER CONSTRUCTION, INC

AMLAND CORP

PAVEX CONSTRUCTION DIVISION

GRANITE CONSTRUCTION CO.

FCI/GRANITE

FCI CONSTRUCTORS, INC

Contractor

MARTINEZ, CA 94553-7309

SAN JOSE CA 95132

SAN JOSE, CA 95136

SANTA CLARA, CA 95054

HAYWARD, CA 94544

BENICIA, CA 94510

 

(408)929-3949

 

 

 

 

TRUONG, HENRY

ALBANO FLORANTE

SCHNEIDER JOLIE

BALALLO RAYMUNDO

PATEL BHARAT

Resident
Engineer

(510)670-7844

 

(925)606-2038

(925)606-2032

(510)670-7825

(510)780-1157

 $4,142,984

 $530,205

 $4,977,027

 $21,044,068

 $141,432,677

 $96,584,732

Bid + CCOs

 $3,335,049

 $0

 $4,821,235

 $18,961,093

 $50,755,224

 $75,432,427

Comp To  date

 $435,357

 $0

 $25,370

 $1,388,487

 $4,856,918

 $3,218,480

This Month

09/27/07

10/02/08

12/20/07

12/21/06

08/28/07

08/17/06

Awarded

10/19/07

10/22/08

01/29/08

01/10/07

09/28/07

09/05/06

Approved

03/30/09

10/30/08

09/23/11

04/18/11

01/25/10

Est Comp

 83%

 0%

 100%

 37%

 24%

 60%

%Time

 80%

 0%

 96%

 90%

 36%

 78%

% Work 

 

 

 

 

 

 

Message

04-014034

04-448104

04-444004

04-172404

04-016014

04-249044

Contract 

  

  

  

ACST-P084-(034)E

  

STPL-6204-(057)N

  

  

  

  P0-84 0-(4E)

  

--()

  

  

  

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P.O. BOX 1309

3168 KNIGHTS BRIDGE ROAD

120 GRANITE ROCK WAY

715 COMSTOCK STREET

25050 SANTA CLARA ST.

2100 GOODYEAR ROAD

1007 KNOX AVE.

3049 INDEPENDENCE

DRIVE

3049 INDEPENDENCE

DRIVE SUITE I

25100 SANTA CLARA ST.

21339 CABOT BLVD

SAN JOSE, CA 95122

LIVERMORE, CA 94551

LIVERMORE, CA 94551-7673

HAYWARD, CA 94544

HAYWARD, CA 94545

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
10/20/08 Statement of Ongoing Contracts as of 11/04/08

04District

04-ALA-260-1.1/1.8

04-ALA-580-7.8/13.2

04-ALA-580-/30.8

04-ALA-680-1.2/1.5

04-ALA-680-3.3/6.4

04-ALA-880-3.3/20.8

Fed Aid

HM3

HB4N

HA42

HM3

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND AND

ALAMEDA AT THE POSEY TUBE

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE FROM 0.4 KM EAST OF

GREENVILLE ROAD OVERHEAD TO 0.4 KM

EAST OF PORTOLA AVENUE OVERCROSSING

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN FREMONT AT  0.4

MILE NORTH OF SOUTH DEPARTMENT OF

WATER RESOURCES UNDERCROSSING

IN ALAMEDA COUNTY IN FREMONT FROM 0.2

KM SOUTH OF GRIMMER BOULEVARD

UNDERCROSSING TO 0.6 KM NORTH OF

MISSION SAN JOSE SEPARATION

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

Description 

REPLACE SWITCHGEAR AND TRANSFORMERS

WIDEN ROADWAY

INSTALL TRAFFIC MONITORING STATIONS

STORM DAMAGE REPAIR

WIDENING AND ROADWAY REHABILITATION

TREAT BRIDGE DECK

Type Of Work

ROYAL ELECTRIC COMPANY

DESILA GATES CONSTRUCTION

PAVE TECH INC  ATTN: JIM

ARRIARAN

SITEWORKS CONSTRUCTION, INC

BAY CITIES PAVING & GRADING

TRUESDELL COPORATION OF

CALIFORNIA, INC

Contractor

SACRAMENTO, CA  95823

DUBLIN, CA  94568

CARLSBAD, CA  92008

LAFAYATTE, CA 94549

CONCORD, CA 94524

TEMPE, AZ 85282

 

 

 

 

 

 

EDALATI, BEN

BOUZAR, CYRUS

WASSEF, WAGDY

CHANG, ANDY

SIAVOSH MOGHADAM

AHMADZADEH, ALI

Resident
Engineer

(510)231-7187

(925)606-2045

(408)254-5866

(510)715-6949

(510)668-4923

(510)450-3990

 $2,412,171

 $42,730,671

 $1,361,975

 $161,369

 $34,135,789

 $1,782,777

Bid + CCOs

 $2,371,144

 $7,638,886

 $0

 $165,619

 $136,071

 $489,908

Comp To  date

 $37,927

 $3,679,398

 $0

 $17,202

 $136,071

 $489,908

This Month

06/22/07

07/28/08

04/15/08

06/10/08

09/02/08

04/18/08

Awarded

07/16/07

08/28/08

05/02/08

07/21/08

09/19/08

05/14/08

Approved

10/31/08

07/14/09

07/14/09

09/29/08

08/14/09

01/08/09

Est Comp

 94%

 0%

 0%

 97%

 0%

 64%

%Time

 96%

 18%

 0%

 98%

 0%

 27%

% Work 

 

 

 

 

 

 

Message

04-445404

04-290844

04-4A5314

04-2S1804

04-253794

04-0E7804

Contract 

  

HPLU-6204-(070)L

  

  

  

  

  

 620-4 07-()

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

3131 52ND AVENUE

11555 DUBLIN BLVD

735 LAGUNA DRIVE

3634 BICKERSTAFF ROAD

P.O. BOX 6227

1310 W. 23RD. STREET

3401 REGATTA BLVD

3049 INDEPENDENCE DR

SUITE I

1007 KNOX AVENUE

48449 MILMONT DR.

48499 MILMONT DRIVE

3410 MANDELA PARKWAY

RICHMOND, CA 94804

LIVERMORE, CA 94551-7671

SAN JOSE, CA 95122

FREMONT, CA 94538

FREMONT, CA 94538

OAKLAND, CA 94608

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
10/20/08 Statement of Ongoing Contracts as of 11/04/08

04District

04-ALA-880-/2.9

04-ALA-5706-/0

04-CC-4-40.8/48.4

04-CC-24-.1/8.3

04-CC-80-2.8/4.1

04-CC-80-3.4/3.8

Fed Aid

HE13

HA22

HA12

HM1

HA22

HM3H

HA25

Pgm Code

IN SANTA CLARA AND ALAMEDA COUNTIES

IN MILPITAS AND FREMONT AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN FREMONT AT THE

FREMONT MAINTENANCE STATION

IN CONTRA COSTA COUNTY NEAR BRENTWOOD

FROM 0.1 MILE WEST OF  SELLERS AVENUE

TO CONTRA COSTA COUNTY LINE

IN CONTRA COSTA COUNTY IN LAFAYETTE

AND ORINDA FROM THE CALDECOTT TUNNEL

TO EL CURTOLA ROAD  OVERCROSSING

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS

IN CONTRA COSTA COUNTY IN RICHMOND

FROM SOLANO AVENUE OVERCROSSING TO

MCBRYDE AVENUE OVERCROSSING

Description 

WIDEN EXISITING FREEWAY

EXPAND EXISTING MAINTENANCE STATION

REPLACE ASPHALT CONCRETE SURFACING

ROADWAY REHABILITATION

TREAT BRIDGE DECK

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

DESILVA GATES FCI JNT VENTURE

TABER CONSTRUCTION INC

RGW CONSTRUCTION, INC.

BAY CITIES PAVING & GRADING,

INC

BAY LINE CUTTING & CORING

WATKIN & BORTOLUSSI INC

Contractor

DUBLIN CA 94568

MARTINEZ CA 94553

LIVERMORE, CA 94550-9235

OAKLAND, CA 94520

OAKLAND, CA 94507

SAN RAFAEL CA 94901 -4886

 

(925)682-6133

 

 

 

 

WANG C SAMUEL

REZAEI ASGHAR

BAGHERLL,AZITA

ARSHAD MIAN

HOLLIS JOHN

Resident
Engineer

(510)413-3593

 

(925)602-9023

(925)957-2016

(925)602-9021

(510)450-3996

 $64,397,631

 $3,341,396

 $482,294

 $37,326,901

 $1,423,009

 $169,019

Bid + CCOs

 $59,330,216

 $0

 $349,677

 $35,868,220

 $822,739

 $45,463

Comp To  date

 $1,690,555

 $0

 $349,677

 $1,686,313

 $0

 $18,318

This Month

12/17/04

10/08/08

06/03/08

03/15/07

04/11/08

03/17/08

Awarded

12/21/04

10/22/08

07/10/08

04/12/07

05/30/08

04/23/08

Approved

06/03/09

11/26/08

04/30/09

07/08/09

12/12/11

Est Comp

 82%

 0%

 35%

 60%

 27%

 10%

%Time

 91%

 0%

 73%

 88%

 58%

 27%

% Work 

 

 

 

 

 

 

Message

04-2332U4

04-207774

04-1E0804

04-269604

04-0E8204

04-2A0304

Contract 

ACNH-880 -(055)N

  

  

ACNH-P024-(029)E

  

  

  88-0 10-(5N)

  

  

--()

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

11555 DUBLIN BOULEVARD

P O BOX 1309

550 GREENVILLE ROAD

55 SANTA CLARA AVE. SUITE 145

1033 YERBA BUENA AVENUE

77 LARKSPUR ST

670 SCOTT CREEK ROAD

2727 SYSRON DRIVE,

SUITE 150

4585 PACHECO BLVD.

SUITE 200

2727 SYSTRON DRIVE

SUITE 150

3410 MANDELA PKWY

FREMONT CA 95439

CONCORD, CA 94518

MARTINEZ, CA 94553

CONCORD, CA 94518

OAKLAND CA 94608

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
10/20/08 Statement of Ongoing Contracts as of 11/04/08

04District

04-CC-80-5.9/0

04-CC-80-12.6/13.8

04-CC-80-13.6/0

04-CC-680-1.1/22.7

04-CC-680-23.9/25.5

04-CC-680-24.5/24.9

Fed Aid

HA21

HE2

HE2

HM3

HE2

HB32

Pgm Code

IN CONTRA COSTA COUNTY IN RICHMOND

FROM 0.2 MILE SOUTH TO 0.2 MILE

NORTH OF HILLTOP DRIVE OVERCROSSING

IN CONTRA COSTA COUNTY NEAR CROCKETT

ON SAN PABLO AVENUE TO  0.7 KM WEST

OF THE CROCKETT OFF RAMP

IN CONTRA COSTA AND SOLANO COUNTIES

AT CROCKETT AT THE ALFRED ZAMPA

MEMORIAL BRIDGE AND IN VALLEJO AT THE

CARQUINEZ BRIDGE TOLL P

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS

IN CONTRA COSTA AND SOLANO COUNTIES

IN AND NEAR MARTINEZ AND BENICIA ON

ROUTE 680 AND ON ROUTE 780

IN CONTRA COSTA COUNTY IN MARTINEZ

FROM MOCOCO OVERHEAD TO BENICIA AND

MARTINEZ BRIDGE AND OVERHEAD

Description 

REPLACE BRIDGE

CONSTRUCT VISTA POINT

HIGHWAY PLANTING AND IRRIGATION

TREAT BRIDGE DECK

MODIFY APPROACHES

ESTABLISH EXISTING PLANTING

Type Of Work

DISNEY CONTRUCTION

O C JONES & SONS, INC

P & D LANDSCAPE MANAGEMENT SVS

BAY LINE CUTTING & CORING, INC

ACC / TOP GRADE JV ERIC

RONNING

JJ NGUYEN, INC

Contractor

PACIFICA, CA 94044

BERKELEY, CA 94710

ORANGE, CA 92868

OAKLAND, CA 94608

LIVERMORE, CA 94551

SAN NOSE, CA 95127

 

 

 

 

 

 

HATEFI, AMIR

PARDO, ROMMEL T.

HANSON, JIM

ARSHAD, MIAN

CASSAUNDRA LOGRASSO

HASNSON, JIM

Resident
Engineer

(510)231-7100

(925)606-2044

(510)450-2450

(925)602-9021

(925)602-9015

(510)450-2450

 $4,503,235

 $530,617

 $361,179

 $873,337

 $40,304,999

 $211,550

Bid + CCOs

 $0

 $539,943

 $188,742

 $813,130

 $19,922,433

 $105,885

Comp To  date

 $0

 $664

 $45,775

 $0

 $1,670,015

 $6,200

This Month

07/03/08

06/01/07

04/08/08

05/02/08

11/21/07

06/01/07

Awarded

08/06/08

06/19/07

04/28/08

05/30/08

12/17/07

07/27/07

Approved

06/30/09

12/30/08

02/14/12

10/03/08

07/31/09

08/11/09

Est Comp

 0%

 0%

 58%

 100%

 57%

 61%

%Time

 0%

 0%

 52%

 100%

 49%

 50%

% Work 

SUSPENDED

PLANT EST

SATIS

 

COMPLETED

 

 

Message

04-1A2504

04-0130E4

04-0130K4

04-2A7204

04-0060A4

04-0060H4

Contract 

ACBR-080 -(108)E

  

  

  

ACIM-680 -(066)E

  

  08-0 11-(8 E)A

  

  

  

IM78-0 23-(1E)

  

M080- 110-(E)

  

  

  

--()

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

580 CRESPI DRIVE SUITE A6-134

1520 FOURTH STREET

999 TOWN & COUNTRY RD. 4TH FL

1033 YERBA BUENA AVENUE

50 CONTRACTORS STREET

3172 SALEM DR.

3401 REGATTA BLVD.

3049 INDEPENDENCE DR.

SUITE I

3410 MANDELA PARKWY

2727 SYSTRON DRIVE

SUITE 150

3410 MANDELA PARKWAY

RICHMOND, CA 94804

LIVERMORE, CA 94551

OAKLAND, CA 94608

CONCORD, CA 94518

OAKLAND, CA 94608

Accepted

10/03/08

Location
Storm Water
Plan



State of California Department of Transportation Page 6
10/20/08 Statement of Ongoing Contracts as of 11/04/08

04District

04-MRN-1-5.1/7.2

04-MRN-12-14.6/16.3

04-MRN-37-11.2/14.5

04-MRN-101-1.4/7.7

04-MRN-101-5.8/6.2

04-MRN-101-9.6/11

Fed Aid

HA23

HB1

HM3

HA25

HB1

HB5

Pgm Code

IN MARIN COUNTY NEAR STINSON BEACH ON

COUNTY ROAD A 108 FROM 2.0 MILES

NORTH OF MUIR WOODS ROAD TO 2.0

MILES SOUTH OF ROUTE 1

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

IN MARIN COUNTY IN AND NEAR SAUSALITO

AND CORTE MADERA AT VARIOUS LOCATIONS

IN MARIN COUNTY IN MILL VALLEY AT

SOUTHBOUND OFFRAMP TO EAST BLITHEDALE

AVENUE AT ROUTE 101 AND 131

SEPARATION

IN MARIN COUNTY IN SAN RAFAEL AT

VARIOUS LOCATIONS

Description 

REPLACE ASPHALT CONCRETE SURFACING

REPLACE SIGNS

TREAT BRIDGE DECK

HIGHWAY PLANTING AND IRRIGATION

WIDENING OFF RAMP

WIDEN FREEWAY

Type Of Work

TEAM GHILOTTI INC

TRAFFIC SOLUTIONS, INC

CALIFORNIA ENGINEERING

CONTRACTORS, INC

MCGUIRE AND HESTER

GORDON BALL, INC

GHILOTTI BROS.

Contractor

PETALUMA CA 94952

REDDING, CA  96002

PLEASANTON, CA 94566

OAKLAND, CA 94603

ALAMO, CA 94507

SAN RAFAEL, CA 94901

(707)763-8700

 

 

 

 

 

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

DAVID BARTEL

SARGISS, RAMSES

SARGISS RAMSES

Resident
Engineer

(510)774-6297

(707)769-5695

(707)769-5695

(510)385-6755

(510)774-6297

(415)257-3647

 $713,953

 $3,845,440

 $1,615,113

 $1,601,559

 $5,982,034

 $52,172,052

Bid + CCOs

 $0

 $0

 $302,647

 $1,376,153

 $5,883,192

 $51,661,963

Comp To  date

 $0

 $0

 $249,998

 $8,370

 $73,854

 $3,486,687

This Month

09/30/08

06/30/08

04/28/08

02/09/06

01/18/07

03/28/06

Awarded

10/15/08

07/21/08

05/15/08

02/24/06

02/15/07

04/13/06

Approved

12/14/08

03/30/09

04/15/09

12/25/09

02/24/09

03/13/09

Est Comp

 0%

 0%

 31%

 69%

 0%

 84%

%Time

 0%

 0%

 19%

 86%

 0%

 95%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

04-4S2504

04-0A8214

04-2A7304

04-271604

04-2937U4

04-2261V4

Contract 

ER-43G1-(004)E

ACST-P097-(033)E

  

  

ACNH-Q101-(122)E

CML-6404-(054)E

--()

G P0-97 0-(3EA)C

  

  

--()

--()

  

P041- 105-( E)

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

2531 PETALUMA BLVD SOUTH

8490 HARTMEYER LANE

20 HAPPY VALLEY ROAD

9009 RAILROAD AVENUE

333 CAMILLE AVE.

525 JACOBY ST.

1009 CLEGG COURT, STE

D

1009 CLEGG COURT, STE

D

3410 MANDELA PARKWAY

576 W. FRANCISCO DR.

756 W. FRANCISCO

BLVD.

PETALUMA, CA 94954

PETALUMA, CA 94954

OAKLAND,CA 94608

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

04District

04-MRN-101-11.2/12.8

04-MRN-101-13.3/21.5

04-MRN-101-20.2/0

04-MRN-101-/27.6

04-MRN-131-2.5/2.5

04-NAP-29-2.4/2.4

Fed Aid

HB5

HM3

HA22

HB4N

HA23

HM3

Pgm Code

IN MARIN COUNTY IN SAN RAFAEL FROM

0.8 KM SOUTH OF COLEMAN SCHOOL

PEDESTRIAN OVERCROSSING TO NORTH SAN

PEDRO ROAD UNDERCROSSING

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

IN MARIN COUNTY IN NOVATO AT  ROWLAND

BOULEVARD

IN SONOMA AND MARIN COUNTIES AT

VARIOUS LOCATIONS

IN MARIN COUNTY NEAR SAN RAFAEL ON

ROUTE 101 AT LUCAS VALLEY ROAD

UNDERCROSSING AND NEAR TIBURON ON

ROUTE 131

IN NAPA COUNTY NEAR AMERICAN CANYON

AT LOMBARD OVERHEAD BRIDGE

Description 

WIDEN FREEWAY

TREAT BRIDGE DECK AND SEAL JOINTS

REPLACE CULVERTS

INSTALL TRAFFIC MONITORING STATIONS

REPAIR SLIPOUT AND IMPROVE DRAINAGE

INSTALL POLYESTER CONCRETE OVERLAY

Type Of Work

GHILOTTI BROS

CONTRACTORS CHEMICAL, INC

TEAM GHILOTTI

STEINY AND COMPANY

TEAM GHILOTTI, INC

TRUESDELL CORPORATION OF

CALIFORNIA, INC TTN. BLAKE

MCGRAW

Contractor

SAN RAFAEL, CA  94901

HAYWARD, CA

VALLEJO, CA 94590

PETALUMA, CA 94952

TEMPE, AZ 85282

 

 

 

 

 

 

SARGISS, RAMSES

MONEMZADEH, FAROKH

FAROKH MONEMZADEH

DUAN, FRANK

RUSSELL, STEVE

SANGALANG, RONALD

Resident
Engineer

(415)257-3647

(707)769-5695

(707)769-5695

(510)385-7161

(510)774-6297

(707)429-6220

 $47,257,086

 $484,482

 $320,985

 $3,251,190

 $121,463

 $193,193

Bid + CCOs

 $28,402,548

 $0

 $186,200

 $1,754,882

 $0

 $177,002

Comp To  date

 $2,602,042

 $0

 $0

 $893,330

 $0

 $0

This Month

07/17/07

04/29/08

12/20/07

04/14/08

09/29/08

05/12/08

Awarded

08/15/07

05/30/08

01/14/08

05/02/08

10/15/08

06/02/08

Approved

03/05/09

03/30/09

09/23/08

03/30/09

12/29/08

10/08/08

Est Comp

 67%

 0%

 100%

 46%

 0%

 100%

%Time

 59%

 0%

 100%

 54%

 0%

 100%

% Work 

 

 

COMPLETED

 

 

COMPLETED

Message

04-226144

04-0E8004

04-1A6104

04-4A5334

04-3S5904

04-0E5504

Contract 

ACST-Q101-(127)E

  

  

  

ER-43F1-(004)E

  

  Q1-01 1-(7EC)M

  

  

  

--()

  

6204- 043-()

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

525 JACOBY STREET

3130 DEPOT ROAD

27 SHERIDAN STREET

2531 PETALUMA BLVD. SOUTH

1310 W. 23RD. STREET

576 W. FRANCISCO BLVD

1009 CLEGG CT, STE D

1009 CLEGG COURT,

STE. D

3401 REGATTA BLVD.

756 W. FRANCISCO

BLVD.

370 CHADBOURNE ROAD,

SUITE A

SAN RAFAEL, CA 94901

PETALUMA, CA 94954

PETALUMA, 94954

RICHMOND, CA 94804

SAN RAFAEL, CA 94901

FAIRFIELD, CA 94534

Accepted

09/23/08

10/08/08

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

04District

04-NAP-29-12.1/13.5

04-NAP-29-19.4/21.7

04-SCL-17-10.5/12.4

04-SCL-35-7.7/14.1

04-SCL-85-.3/0

04-SCL-85-3.9/5.6

Fed Aid

HE14

HA22

HA21

HM1

HM3H

HM3

Pgm Code

IN NAPA COUNTY IN NAPA ON ROUTE 29

FROM 0.1 KM NORTH OF LINCOLN AVENUE

TO 0.7 KM NORTH OF TRANCAS STREET AND

REDWOOD ROAD

IN NAPA COUNTY IN AND NEAR YOUNTVILLE

FROM 0.4 MILE SOUTH OF MADISON STREET

TO DWYER ROAD

IN SANTA CLARA COUNTY IN CAMPBELL AT

VARIOUS LOCATIONS ON CAMDEN AVENUE

AND HAMILTON AVENUE

IN SANTA CLARA COUNTY NEAR LOS GATOS

FROM BLACK ROAD TO ROUTE 9

IN SANTA CLARA COUNTY IN SAN JOSE AT

VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AT

VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

PLACE RUBBERIZED ASPHALT CONCRETE

COLD PLANE AND RESURFACE RAMPS

REPLACE ASPHALT CONCRETE SURFACING

JOINT SEALS AND TREAT BRIDGE DECK

REPLACE JOINT SEAL ASSEMBLIES

Type Of Work

WATKIN & BORTOLUSSI/FORSTER &

KROEGER JOINT VENTURE

VINTAGE PAVING CO., INC

O'GRADY PAVING, INC

ALANIZ CONSTRUCTION, INC

PENHALL COMPANY

PENHALL COMPANY

Contractor

SAN RAFAEL CA 94901-4886

WINTERS, CA 95694

MOUNTAIN VIEW, CA 94043

FREMONT, CA 94538

SAN LEANDRO, CA 94577

SAN LEANDRO, CA 94577

 

 

 

 

 

 

HOLLIS JOHN

SANGALANG, RONALD

MOAID LAYMOUN

NIM PATEL

MOAID LAYMOUN

LAYMOUN MOAID

Resident
Engineer

(510)460-3996

(707)429-6220

(408)254-5838

(408)254-5705

(510)867-6753

(510)867-6753

 $556,296

 $716,731

 $217,864

 $316,100

 $1,744,075

 $376,432

Bid + CCOs

 $406,526

 $599,069

 $189,182

 $321,800

 $486,694

 $57,625

Comp To  date

 $4,060

 $486,657

 $0

 $321,800

 $446,593

 $57,625

This Month

02/09/07

06/24/08

06/04/08

05/29/08

05/27/08

05/01/08

Awarded

02/23/07

07/14/08

07/07/08

06/17/08

06/16/08

05/21/08

Approved

04/18/11

11/13/08

09/26/08

12/04/08

06/10/09

12/03/08

Est Comp

 0%

 51%

 100%

 33%

 13%

 52%

%Time

 0%

 83%

 100%

 100%

 28%

 15%

% Work 

PLANT EST

SATIS

 

COMPLETED

 

 

 

Message

04-120634

04-4A2204

04-4A2104

04-0E8304

04-0E5604

04-0E1204

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

SWPPP

77 LARKSPUR ST.

119 MAIN STREET

2513 WYANDOTTE STREET

7100 STEVESON BOULBVARD

13750 CATALINA STREET

13750 CATALINA STREET

3410 MANDELA PKWY

370 CHADBOURNE ROAD

SUITE A

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVE.

OAKLAND, CA

FAIRFIELD, CA 94534

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

09/29/08

Location
Storm Water
Plan



State of California Department of Transportation Page 9
10/20/08 Statement of Ongoing Contracts as of 11/04/08

04District

04-SCL-85-18.7/20

04-SCL-85-20.0/22

04-SCL-85-22.0/23.6

04-SCL-101-8.8/0

04-SCL-101-11.4/0

04-SCL-101-17.8/21.2

Fed Aid

HA25

HA25

HA25

HA42

HA42

HM1

Pgm Code

IN SANTA CLARA COUNTY IN SUNNYVALE

FROM 0.5 KM NORTH OF ROUTE 85 AND 280

SEPARATION TO 0.25 KM NORTH OF

FREMONT AVENUE UNDERCROSSI

IN SANTA CLARA COUNTY IN SUNNYVALE

AND MOUNTAIN VIEW FROM 0.25 KM NORTH

OF FREMONT AVENUE  UNDERCROSSING TO

0.5 KM NORTH OF ROUTE 

IN SANTA CLARA COUNTY IN MOUNTAIN

VIEW AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY NEAR GILROY AT

SOUTHBOUND GILROY TRUCK SCALE AND

INSPECTION FACILITY

IN SANTA CLARA COUNTY NEAR GILROY AT

THE NORTHBOUND TRUCK INSPECTION

FACILITY

IN SANTA CLARA COUNTY IN SANTA CLARA,

SAN JOSE AND MORGAN HILL  FROM

COCHRANS ROAD OVERCROSSING TO

SCHELLER AVENUE UNDERCROSSING

Description 

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

REPLACE WEIGH IN MOTION SYSTEM

INSTALL CLARIFIER TANK

CRACK SEALING

Type Of Work

WATKIN & BORTOLUSSI

AMLAND

WATKINS & BORTOLUSSI FORSTER

AND KROEGER LANDSCAPE JOINT

VENTURE

GORDON N. BALL, INC

ABSL CONSTRUCTION

NO FAULT ASPHALT, INC

Contractor

SAN RAFAEL, CA 94901

SAN JOSE CA 95132

SAN RAFAEL, CA 94901

ALAMO, CA 94507

HAYWARD, CA 94544

MOUNTAIN VIEW, CA 94043

 

 

 

 

 

 

BRIAN MACKLE

BRIAN MACKLE

BRAIN MACKLE

BORRAYO, SALVADOR

TAROKH, CASEY

LOWE THOMAS K.

Resident
Engineer

(510)385-6991

(510)385-6991

(510)385-6991

(510)377-4186

(408)254-5826

(408)254-5816

 $1,399,584

 $1,785,182

 $3,298,893

 $839,808

 $112,682

 $202,012

Bid + CCOs

 $1,266,553

 $1,489,201

 $2,701,170

 $221,015

 $47,573

 $194,236

Comp To  date

 $6,500

 $7,800

 $13,182

 $0

 $47,573

 $0

This Month

12/07/05

04/06/06

09/08/06

06/17/08

08/20/08

05/31/07

Awarded

12/22/05

04/21/06

09/22/06

07/07/08

09/19/08

07/16/07

Approved

12/01/09

04/28/10

04/26/11

03/29/09

04/15/09

11/27/07

Est Comp

 0%

 0%

 0%

 24%

 6%

 100%

%Time

 0%

 0%

 0%

 26%

 42%

 100%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

 

 

Message

04-165934

04-165944

04-0A1304

04-0A2404

04-2L0704

04-0E4304

Contract 

ACST-X085-(039)E

  

  

  

  

  

  X0-85 0-(9E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

77 LARKSPUR STREET

3168 KNIGHTS BRIDGE ROAD

77 LARKSPUR STREET

332 CAMILLE AVE.

29334 PACIFIC STREET

2211 OLD MIDDLE FIELD WAY

1007 KNOX AVENUE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVENUE

SAN JOSE, CA 95122

SAN JOSE CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

04District

04-SCL-101-/52.6

04-SCL-237-5.3/5.7

04-SCL-280-4.0/18.4

04-SCL-880-3.6/5.4

04-SCL-5736-/0

04-SF-1-.6/5.9

Fed Aid

HB4N

HE13

HE13

HM1

HA25

HA12

HB4   HB4

Pgm Code

IN SANTA CLARA AND SAN MATEO

COUNTIES AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE

FROM CALABAZAS CREEK TO SAN TOMAS

QUINO CREEK

IN SANTA CLARA COUNTY ON ROUTE 280 AT

VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AT

VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE

NORTH OF MONTEREY ROAD AND BERNAL

ROAD INTERSECTION

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM JUNIPERO SERRA

BOULEVARD TO CALIFORNIA STREET

Description 

INSTALL TRAFFIC MONITORING STATIONS

WETLAND MITIGATION

SEAL BRIDGE DECKS

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

MODIFY TRAFFIC SIGNALS

Type Of Work

ROSENDIN ELECTRIC, INC

CIMARRON, INC

PENHALL COMPANY

AMLAND CONSTRUCTION

WATKINS & BORTOLUSSI

W BRADLEY ELECTRIC

Contractor

SAN JOSE, CA 95161-9070

OAKLAND, CA 95361

SAN LEANDRO, CA 94577-5502

SAN JOSE CA 95132

SAN RAFAEL, CA 94901

NAVATO, CA 94945

 

 

 

 

 

 

TRUONG, HENRY

LOWE K. THOMAS

PATEL NIM

NIM PATEL

BRIAN MACKLE

DUAN, FRANK

Resident
Engineer

(510)385-7053

(408)254-5816

(408)254-5705

(408)254-5705

(510)385-6991

(510)385-7164

 $2,265,969

 $389,811

 $508,498

 $1,939,071

 $309,993

 $3,744,515

Bid + CCOs

 $383,380

 $371,611

 $502,305

 $1,773,616

 $267,931

 $74,260

Comp To  date

 $135,612

 $1,210

 $0

 $10,500

 $1,300

 $74,260

This Month

04/11/08

09/28/06

04/15/08

09/09/04

07/18/07

08/01/08

Awarded

05/12/08

10/05/06

05/02/08

09/20/04

08/09/07

08/15/08

Approved

07/30/09

05/21/10

01/08/09

02/09/09

01/10/11

02/20/10

Est Comp

 18%

 0%

 41%

 93%

 0%

 6%

%Time

 17%

 0%

 98%

 93%

 0%

 2%

% Work 

 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

 

Message

04-4A5324

04-2332F4

04-0E7504

04-253404

04-1247A4

04-162524

Contract 

  

  

  

ACIM-880 -(056)E

  

ACST-P001-(537)E

  

  

  

--()

  

  P0-01 5-(7E)

  

  

  

  

  

--()

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P. O. BOX 49070

10424 CIMARRON TRAIL

13750 CATALINA STREET

3168 KNIGHTS BRIDGE RD

77 LARKSPUR STREET

90 HILL RD.

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

3401 REGATTA BLVD.

SAN JOSE, CA 95122

SAN JOSE,CA 95122

SAN JOSE, CA 95122

SAN JOSE CA 95122

SAN JOSE, CA 95122

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

04-SF-1-.7/5.5

04-SF-80-4.9/5.9

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SF-101-9.1/9.4

04-SF-280-1.5/5.4

Fed Aid

HB4   HB4

HA4S3

HA23

HA4S3

HA4S3

HA21

HM3

Pgm Code

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO AT VARIOUS LOCATIONS FROM

JUNIPERO SERRA BOULEVARD TO LINCOLN

WAY

IN THE CITY AND COUNTY OF  SAN

FRANCISCO FROM FIFTH STREET TO SAN

FRANCISCO OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST

OF YERBA BUENA TUNNEL EAST  PORTAL

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO AT PRESIDIO VIADUCT BRIDGE

IN THE CITY AND COUNTY OF  SAN

FRANCISCO AT VARIOUS LOCATIONS

Description 

MODIFY TRAFFIC SIGNALS

SEISMIC RETROFIT

CONSTRUCT SOUTH DETOUR

CONSTRUCT SELF ANCHORED SUSPENSION

REHABILITATE VIADUCT

TREAT BRIDGE DECKS

Type Of Work

MIKE BROWN ELECTRIC

TUTOR-SALIBA CORP.

C. C. MYERS, INC

AMERICAN BRIDGE FLOUR

ENTERPRISES INC JOINT VENTURE

CALIFORNIA ENGINEERING

CONTRACTORS INC

TRUESDELL CORP. OF INC

Contractor

COTATI, CA 94931

SAN FRANCISCO, CA

SAN FRANCISCO, CA 94130

CORAPOLIS, PA 15108

PLEASANTON CALIFORNIA 94566

TEMPE, AZ. 85282

 

 

 

 

 

 

DUAN, FRANK

OBEROI RAJESH

CASEY BILL

PURSELL, GARY

280 BEALE STREET

WASHINGTON, MARCUS

Resident
Engineer

(510)385-7161

(415)356-6627

(510)622-5103

(510)622-5660

(415)556-6512

(415)356-6512

 $3,158,930

 $265,429,286

 $326,590,461

 $1,454,698,663

 $16,179,055

 $768,718

Bid + CCOs

 $1,209,801

 $252,547,218

 $238,412,381

 $502,073,763

 $16,636,573

 $851,387

Comp To  date

 $305,710

 $4,644,304

 $7,180,562

 $24,498,717

 $403,651

 $0

This Month

12/21/07

06/06/03

03/10/04

04/18/06

08/01/06

06/06/07

Awarded

01/23/08

06/16/03

03/25/04

05/03/06

08/17/06

06/21/07

Approved

02/10/09

01/11/09

12/31/09

04/10/13

12/24/09

08/25/08

Est Comp

 59%

 98%

 79%

 35%

 64%

 100%

%Time

 38%

 96%

 73%

 35%

 95%

 100%

% Work 

 

 

 

 

 

 

Message

04-162514

04-0435V4

04-0120R4

04-0120F4

04-449404

04-2A7504

Contract 

  

  

ACBR-080 -(097)N

  

  

  

  

  

  08-0 10-(7N)

  

  

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

561 A MERCANTILE DRIVE

399 HARRISON STREET

51 MACALLA ROAD

1000 AMERICAN BRIDGE WAY

20 HAPPY VALLEY ROAD

1310 W. 23RD STREET

3401 REGATTA BLVD

325 BURMA ROAD

333 BURMA ROAD

SAN FRANCISCO

CALIFORNIA 94105

RICHMOND, CA 94804

OAKLAND,CA 94607

OAKLAND, CA 94607

Accepted

Location
Storm Water
Plan
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04District

04-SF-280-/7.5

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-40.7/47.7

04-SM-1-43.2/48.6

Fed Aid

HM1

HE14

HE14

HE14

HM4

HA27

Pgm Code

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM SAN FRANCISCO COUNTY

LINE TO BRANNAN STREET

IN SAN MATEO COUNTY IN MONTARA AT

ROUTE 1 FROM 2ND STREET TO 2.1 KM

NORTH OF 2ND STREET

IN SAN MATEO COUNTY NEAR PACIFICA

FROM 4.7 KM TO 1.0 KM SOUTH OF

LINDAMAR BOULEVARD

IN SAN MATEO COUNTY NEAR PACIFICA ON

ROUTE 1 FROM 2.1 KM TO 1.3 KM SOUTH

OF LINDA MAR BOULEVARD

IN SAN MATEO AND ALAMEDA COUNTIES AT

VARIOUS LOCATIONS

IN SAN MATEO AND SAN FRANCISCO

COUNTIES AT VARIOUS LOCATIONS

Description 

HOT MIX ASPHALT SURFACING

WETLAND CREATION AND RESTORATION

CONSTRUCT TUNNELS, APPROACH ROADS

BRIDGE CONSTRUCTION

REPLACE METAL BEAM GUARD RAIL

REPLACE EXISTING MEDIAN BARRIER

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

HANFORD APPLIED RESTORATION

AND CONSERVATION (ARC)

KIEWIT PACIFIC COMPANY

DISNEY CONSTRUCTION, INC

MIDSTATE BARRIER, INC.

DESILVA GATES CONSTRUCTION

Contractor

SAN RAFAEL, CA  94901-5567

SONOMA, CA 95476

CONCORD CA 94520-5322

PACIFICA, CA 94044

STOCKTON, CA  95213-0550

DUBLIN, CA 94568

 

 

 

 

 

 

WASHINGTON, MARCUS

JENNIE NIELSON

MUENCH JOHN

LAW CLIFFORD

AHMADZADEH, ALI

WASHINGTON, MARCUS

Resident
Engineer

(415)356-6512

(510)502-4879

(510)325-7405

(650)738-3818

(510)450-3990

(415)356-6512

 $3,131,849

 $1,464,057

 $281,206,550

 $40,923,027

 $477,125

 $10,881,900

Bid + CCOs

 $1,119,267

 $1,302,737

 $97,518,535

 $40,583,828

 $447,366

 $325,997

Comp To  date

 $490,613

 $1,779

 $3,866,018

 $497,975

 $0

 $325,997

This Month

06/03/08

08/29/05

12/13/06

02/23/06

05/22/08

08/19/08

Awarded

06/24/08

09/09/05

01/03/07

03/13/06

06/10/08

09/08/08

Approved

01/05/09

06/19/09

08/05/11

11/13/08

10/23/08

03/30/09

Est Comp

 58%

 66%

 37%

 98%

 100%

 9%

%Time

 36%

 90%

 35%

 99%

 100%

 3%

% Work 

 

 

 

 

 

 

Message

04-2A9904

04-1123G4

04-1123U4

04-1123K4

04-0E3204

04-270844

Contract 

  

ER-1187-(009)E

ACST-1187-(011)E

ER-1187-(010)E

  

ACST-P307-(058)E

  

--()

  11-87 0-(1EE)R

--()

  

H P3-0720-(8E)

  

  

1187- 011-()

  

  

--()

WPCP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

2301 KERNER BLVD, SUITE E

23195 MAFFEI ROAD

5000 MARSH DRIVE

1279 LINDA MAR SHOPPING CTR

P.O. BOX 30550

P.O. BOX 2909

280 BEALE STREET

585 LINDA MAR BLVD

585 LINDA MAR BLVD

585 LINDA MAR BLVD

3410 MANDELA PARKWAY

280 BEALE STREET

SAN FRANCISCO, CA 94105

PACIFICA, CA 94044

PACIFICA CA 94044

PACIFICA, CA 94044

OAKLAND, CA 94608

SAN FRANCISCO, CA 94105

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 13
10/20/08 Statement of Ongoing Contracts as of 11/04/08

04District

04-SM-92-13.4/13.4

04-SM-101-3.5/11

04-SM-101-6.6/11.9

04-SM-101-9.6/11.9

04-SM-101-13.5/17.9

04-SM-280-10.8/26.7

Fed Aid

HA25

HA22

HM1

HB4C

HB4N

HA23

Pgm Code

IN SAN MATEO COUNTY IN FOSTER CITY

AND SAN MATEO AT EAST 3RD AVENUE AND

MARINERS ISLAND BOULEVARD

IN SAN MATEO COUNTY FROM 0.2 KM

SOUTH OF ROUTE 84/101 SEPARATION TO

0.2 KM SOUTH OF HILLSDALE BOULEVARD

OVERCROSSING

IN SAN MATEO COUNTY IN REDWOOD CITY,

SAN CARLOS, BELMONT AND SAN MATEO

IN SAN MATEO COUNTY IN SAN MATEO AND

BELMONT FROM 0.1 KM NORTH OF RALSTON

AVENUE OVERCROSSING TO 0.2 KM SOUTH

OF HILLSDALE BOULEVA

IN SAN MATEO COUNTY IN SAN MATEO,

BURLINGAME AND MILLBREA AT VARIOUS

LOCATIONS

IN SAN MATEO COUNTY IN VARIOUS CITIES

AND VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

ESTABLISH EXISTING PLANTING

HOT MIXED ASPHALT SURFACING

WIDEN HIGHWAY

CONSTRUCT LANES

RESURFACE ASPHALT CONCRETE PAVEMENT

Type Of Work

PROVEN MANAGEMENT, INC

J. J. NGUYEN

DESILVA GATES CONSTRUCTION

RGW CONSTRUCTION

DESILVA GATES-BROSAMER J.V.

GHILOTTI CONSTRUCTION COMPANY

2301 KERNER BLVD, SUITE B SAN

RAFAEL, CA 94901-5567

Contractor

SAN JOSE, CA 95122

DUBLIN CA  94568

LIVERMORE CA 94551

DUBLIN CA 94568

 

 

 

 

 

 

FRED BOOSHEHRI

BRIAN MACKLE

SAIDIAN JACOB

DOUG INORI

SHOKROLLAH MO

WASHINGTON, MARCUS

Resident
Engineer

(650)855-7777

(510)385-6991

(408)254-5823

(650)333-4036

(650)573-4334

(415)256-1525

 $2,677,878

 $139,780

 $3,168,050

 $8,892,514

 $123,600,272

 $20,330,898

Bid + CCOs

 $2,651,254

 $71,533

 $3,094,600

 $9,107,189

 $81,577,731

 $19,221,869

Comp To  date

 $3,000

 $1,900

 $77,351

 $0

 $5,151,247

 $211,656

This Month

12/05/05

12/21/07

05/08/08

02/15/01

02/23/07

01/11/07

Awarded

12/21/05

01/09/08

05/30/08

03/02/01

03/16/07

01/31/07

Approved

11/30/10

01/28/10

10/24/08

09/20/05

01/26/10

12/09/08

Est Comp

 0%

 37%

 95%

 100%

 51%

 88%

%Time

 0%

 50%

 95%

 100%

 65%

 98%

% Work 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

 

 

Message

04-1A0204

04-235764

04-1E0704

04-235724

04-264204

04-0C9604

Contract 

ACNH-P092-(035)E

  

  

ACNH-P101-(963)E

HPLU-6204-(060)L

ACIM-280 -(111)E

--()

  

  

--()

 620-4 06-()

--()

  

  

  

  

--()

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

3172 SALEM DRIVE

PO BOX 2909

P.O.BOX 2910

PO BOX 2909

2350 PAGE MILL DD.

1007 KNOX AVENUE

1007 KNOX AVENUE

2350 PAGE MILL RD

1101 CHESS DRIVE

280 BEALE STREET

PALO ALTO, CA 94304

SAN JOSE, CA 95122

SAN JOSE CA 95122

PALO ALTO CA 94304

FOSTER CITY, CA 94404

SAN FRANCISCO, CA 94105

Accepted

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

04District

04-SM-280-25.4/0

04-SM-380-5.0/6.3

04-SOL-12-1.5/2.8

04-SOL-12-26.4/0

04-SOL-37-8.0/10.5

04-SOL-37-/0

Fed Aid

HB4N

HA25

HB4N

HA21

HE14

HM3

Pgm Code

IN SAN MATEO COUNTY IN DALY CITY AT

0.4 KM NORTH OF ROUTE 1/280

SEPARATION

IN SAN MATEO COUNTY IN SAN BRUNO AT

VARIOUS LOCATIONS

IN SOLANO COUNTY NEAR FAIRFIELD ON

ROUTE 12 FROM 1.5 KM WEST OF RED TOP

ROAD TO 0.58 KM EAST OF RED TOP ROAD

IN SOLANO COUNTY IN RIO VISTA AT

SACRAMENTO RIVER BRIDGE

IN SOLANO COUNTY IN VALLEJO AT

VARIOUS LOCATIONS

IN SOLANO COUNTY AT ROUTE 37  SONOMA

CREEK BRIDGE

Description 

INSTALL OVERHEAD SIGNS

PLANTING AND IRRIGATION

CONSTRUCT TRUCK CLIMBING LANE

TREAT BRIDGE DECK

HIGHWAY PLANTING AND IRRIGATION

POLYESTER CONCRETE OVERLAY

Type Of Work

PETERSON CHASE GENERAL

ENGINERRING  CONSTRUCTION, INC

WATKIN & BORTOLUSSI/FORSTER &

KROEGER JOINT VENTURE

GHILOTTI CONSTRUCTION COMPANY

AMERICAN CIVIL CONSTRUCTION

WEST COAST, INC

WATKINS & BORTOLUSSI, INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

Contractor

IRVINE, CA 92614-5706

SAN RAFAEL, CA 94901-4886

SAN RAFAEL, CA 94901

BENICIA, CA 94510

SAN RAFAEL, CA 94901-4886

BENICIA CA 94510

 

 

 

 

 

(707)746-8028

HUPE, JEFF

DAVID BARTEL

CHANGIZI, DAVE

RONALD SANGALANG

HANSON, JIM

Resident
Engineer

(510)867-6726

(510)385-6755

(707)429-6222

(707)429-6220

(510)450-2450

 

 $424,722

 $1,961,817

 $5,812,490

 $1,000,304

 $494,390

 $1,236,000

Bid + CCOs

 $97,865

 $1,633,440

 $4,271,786

 $929,727

 $374,126

 $0

Comp To  date

 $93,365

 $10,540

 $555,045

 $0

 $3,602

 $0

This Month

04/08/08

08/14/06

12/20/07

08/31/07

10/23/06

05/27/08

Awarded

04/23/08

08/28/06

01/14/08

09/26/07

10/31/06

06/20/08

Approved

10/30/08

09/07/10

12/01/08

08/29/08

11/08/10

Est Comp

 88%

 0%

 76%

 100%

 0%

 0%

%Time

 23%

 0%

 72%

 100%

 0%

 0%

% Work 

 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

 

Message

04-4M3304

04-294624

04-0A0404

04-1A2804

04-0T14F4

04-0E5104

Contract 

  

IM-    -(   )P

ACST-P012-(098)E

  

  

  

  

 X08-1 02-(E)

  P0-12 0-(8E)

  

  

  

  

--()

--()

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

1792 KAISER AVENUE

77 LARKSPUR STREET

2301 KERNER BLVD STE E

3701 MALLARD DRIVE

77 LARKSPUR ST.

3701 MALLARD DRIVE

280 BEALE STREET

3410 MANDELA PKWY

370 CHADBOURNE RD.

STE A

370 CHADBOURNE ROAD

SUITE A

3410 MANDELA PARKWY

SAN FRANCISCO, CA 94105

OAKLAND,CA 94608

FAIRFIELD, CA 94533

FAIRFIELD, CA 94534

OAKLAND, CA 94609

Accepted

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

04District

04-SOL-80-1.7/42.7

04-SOL-80-3.9/8.1

04-SOL-80-8.1/12.9

04-SOL-80-11.4/20.1

04-SOL-80-13.0/42

04-SOL-80-13.8/0

Fed Aid

HM3

HA22

HA22

HB5

HA22

HA42

Pgm Code

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO AND NAPA COUNTIES IN AND

NEAR VALLEJO FROM 1.1 KM EAST OF

TENNESSEE STREET OVERCROSSING TO

AMERICAN CANYON ROAD OVERCROS

IN SOLANO COUNTY IN VALLEJO AND

FAIRFIELD FROM AMERICAN  CANYON ROAD

OVERCROSSING TO GREEN VALLEY CREEK

IN SOLANO COUNTY IN FAIRFIELD FROM

RED TOP ROAD TO 1.4 KM EAST OF AIR

BASE PARKWAY

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN AND NEAR

FAIRFIELD AT THE CORDELIA TRUCK

INSPECTION FACILITIES

Description 

TREAT BRIDGE DECK AND SEAL JOINTS

REHABILITATE ROADWAY

WIDEN FREEWAY AND BRIDGES

CONSTRUCT HOV LANES

INSTALL OVERHEAD EXIT GUIDE SIGNS

REPLACE WEIGH STATION MESSAGE SIGNS

Type Of Work

PAVE-TECH, INC

O. C. JONES & SONS, INC

GHILOTTI BROS.

O C JONES & SONS, INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC

MIDSTATE BARRIER INC

Contractor

RIALTO, CA 92376

BERKELEY, CA 94710-1774

FAIRFIELD, CA 94534

BERKELEY, CA 94510

IRVINE, CA 92614-5706

STOCKTON CA 952130550

 

 

 

 

 

(209)944-9565

MANGLO PERPETUO

BUTTERS CARL

DARIN KISHIYAMA

SANTIAGO, GERRY

SIDHU BALJIT

Resident
Engineer

(707)428-2029

(707)428-2060

(707)436-2210

(707)428-2197

(707)428-2198

 

 $704,905

 $18,690,389

 $20,912,165

 $27,092,904

 $4,107,189

 $646,600

Bid + CCOs

 $574,302

 $17,897,626

 $825,737

 $7,770,053

 $4,056,774

 $0

Comp To  date

 $0

 $2,898,915

 $660,501

 $2,067,086

 $0

 $0

This Month

04/22/08

12/05/07

06/20/08

06/04/08

11/20/06

08/22/08

Awarded

05/08/08

12/21/07

07/21/08

06/24/08

12/08/06

09/10/08

Approved

11/26/08

12/31/08

03/11/11

12/31/09

08/25/08

Est Comp

 64%

 70%

 6%

 26%

 100%

 0%

%Time

 79%

 93%

 4%

 29%

 100%

 0%

% Work 

 

 

 

 

 

 

Message

04-0E8104

04-0T2404

04-2409U4

04-0A5314

04-271004

04-3A8104

Contract 

  

ACIM-0080-(352)E

ACIM- 080-(354)E

HPLU-6204-(066)E

  

  

  

--()

--()

  62-04 0-(6E)

  

  

  

  

  

--()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

924 W. RIALTO AVENUE

1520 FOURTH STREET

5199 FULTON DRIVE SUITE E

1520 FOURTH ST.

1792 KAISER AVENUE

P O BOX 30550

2320 COURAGE DRIVE

SUITE 106

2320 COURAGE DR SUITE

106

370 CHADBOURNE ROAD

SUITE A

2320 COURAGE DRIVE

SUITE 106

2320 COURAGE DRIVE,

SUITE 106

FAIRFIELD, CA 94533

FAIRFIELD, CA 94533

FAIRFIELD, CA 94534

PAIRFIELD, CA 94533

FAIRFIELD, CA 94526

Accepted

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

04District

04-SOL-80-14.3/0

04-SOL-80-20.1/30.6

04-SOL-80-/44.7

04-SOL-113-/12.5

04-SOL-680-1.5/13.1

04-SON-1-19.9/25

Fed Aid

HA42

HA22

HB4N

HM1

HA22

HM1

Pgm Code

IN SOLANO COUNTY NEAR FAIRFIELD  AT

THE CORDELIA TRUCK INSPECTION

FACILITY WESTBOUND

IN SOLANO COUNTY IN FAIRFIELD AND

VACAVILLE FROM 0.8 MILE WEST OF

NORTH TEXAS STREET OVERCROSSING TO

0.7 MILE EAST OF LEISURE TOW

IN SOLANO AND NAPA COUNTIES AT

VARIOUS LOCATIONS

IN SOLANO COUNTY NEAR DIXON FROM

ROUTE 12 TO 0.3 MILE SOUTH OF

BINGHAMTON ROAD

IN SOLANO COUNTY NEAR BENICIA AT LAKE

HERMAN VISTA POINT

IN SONOMA COUNTY IN AND NEAR JENNER

FROM RUSSIAN RIVER TO 0.5 MILES

NORTH OF RUSSIAN GULCH

Description 

WEIGH STATION IMPROVEMENT

OVERLAY AND CRACK SEAL

INSTALL TRAFFIC MONITORING STATIONS

COLD PLANE AND RESURFACE ASPHALT

UPGRADE VISTA POINT

ASPHALT CONCRETE OVERLAY

Type Of Work

JOHNSON MECHANICAL

GHILOTTI BROS, INC

ROSENDIN ELECTRIC

TREVOR FARNAM

OC JONES & SONS, INC GENERAL

ENGINEERING CONTRACTOR

NORTH BAY CONSTRUCTION INC

Contractor

BLK GROVE, CA 95779

FAIRFIELD, CA 94534

SAN JOSE, CA 95133

ROSEVILLE, CA 95678

BERKELEY, CA 94710

PETALUMA CA 949556004

 

 

 

 

 

(707)763-2891

DUAN, FRANK

DARIN KISHIYAMA

EDALATI BEN

SANGALANG, RONALD

SIDHU, BALJIT

Resident
Engineer

(510)231-7139

(707)436-2210

(510)385-7163

(707)429-6220

(707)428-2198

 

 $452,738

 $36,295,837

 $1,414,217

 $516,443

 $606,075

 $895,702

Bid + CCOs

 $419,861

 $20,482,729

 $289,414

 $405,977

 $609,963

 $0

Comp To  date

 $36,313

 $5,062,747

 $149,248

 $405,977

 $2,000

 $0

This Month

08/27/07

03/18/08

04/23/08

06/16/08

08/06/07

06/05/08

Awarded

09/27/07

04/24/08

05/12/08

06/27/08

09/07/07

06/18/08

Approved

11/15/08

10/31/08

02/04/09

11/25/08

02/18/09

Est Comp

 92%

 43%

 53%

 35%

 0%

 0%

%Time

 93%

 56%

 20%

 78%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

04-1A1104

04-4C1524

04-4A5344

04-1E1104

04-258724

04-0E3504

Contract 

  

ACIM-080 -(353)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 404

5199 FULTON DRIVE SUITE E

880 MABURY RD.

216 KENROY LANE

1520 FOURTH STREET

P O BOX 6004

3401 REGATTA BLVD.

370 CHADBOURNE ROAD

SUITE A

3401 REGATTA BLVD.

370 CHADBOURNE ROAD

SUITE A

2320 COURAGE DRIVE

SUITE 106

RICHMOND, CA 94804

FAIRFIELD, CA 94534

RICHMOND, CA 94804

FAIRFIELD, CA 94534

FAIRFIELD,CA 94526

Accepted

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

04District

04-SON-1-22.9/0

04-SON-1-26.6/26.7

04-SON-12-17.7/T18.5

04-SON-12-35.8/41.4

04-SON-101-2.4/50

04-SON-101-13.6/23.1

Fed Aid

HA23

HA23

HA22

HB1

HB5

Pgm Code

IN SONOMA COUNTY NEAR JENNER AT  2.8

KM NORTH OF JENNER

IN SONOMA COUNTY NEAR JENNER 3.4 KM

NORTH OF RUSSIAN GULCH BRIDGE

IN SONOMA COUNTY IN SANTA ROSA FROM

VALLEJO STREET TO SANTA ROSA CREEK

BRIDGE

IN SONOMA COUNTY ON ROUTE 12 FROM

AGUA CALIENTE CREEK BRIDGE TO WEST

JUNCTION ROUTE 121

IN SONOMA COUNTY FROM 0.3 MILE SOUTH

OF PETALUMA BOULEVARD SOUTH TO 0.2

MILE NORTH OF DUTCHER CREEK ROAD

IN SONOMA COUNTY IN AND NEAR  ROHNERT

PARK AND SANTA ROSA

Description 

STORM DAMAGE REPAIR

CONSTRUCT TIE BACK RETAINING WALL

REPLACE ASPHALT CONCRETE SURFACING

REPLACE ASPHALT CONCRETE SURFACING

INSTALL METAL BEAM GUARD RAIL

PLANTING AND IRRIGATION

Type Of Work

ROBERT J FRANK CONSTRUCTION

INC

GORDON N BALL INC

J A GONSALVES & SON

CENTRAL VALLEY ENGINEERIING

AND ASPHALT, INC

CENTRAL FENCE, INC

MCGUIRE AND HESTER

Contractor

REDDING CA 96003

ALAMO CA 94507

NAPA, CA

ROSEVILLE, CA   95678

SACRAMENTO, CA 95822

OAKLAND, CA 94603

(530)222-1408

(925)838-5675

 

 

 

 

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

DAVID BARTEL

Resident
Engineer

 

 

(707)769-5695

(707)769-5695

(707)769-5695

(510)385-6755

 $106,010

 $1,986,732

 $541,682

 $569,676

 $1,514,206

 $2,165,968

Bid + CCOs

 $0

 $0

 $540,325

 $559,022

 $603,207

 $1,555,096

Comp To  date

 $0

 $0

 $152,705

 $0

 $294,119

 $174,993

This Month

08/15/08

09/26/08

01/29/08

05/29/08

05/15/08

09/10/07

Awarded

09/08/08

10/15/08

03/14/08

06/10/08

06/16/08

10/04/07

Approved

10/30/08

09/22/08

03/30/09

11/14/11

Est Comp

 0%

 0%

 90%

 100%

 33%

 92%

%Time

 0%

 0%

 93%

 100%

 40%

 71%

% Work 

 

 

 

COMPLETED

 

 

Message

04-2S7004

04-3S8404

04-0E3604

04-3A8504

04-1A6504

04-272434

Contract 

  

ER-43GO-(004)E

  

  

ACNH-Q101-(140)E

  

  

--()

  

  

  Q1-01 1-(0E)

  

  

  

  

  

--()

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

2806 TARMAC ROAD

333 CAMILLE AVENUE

P O BOX 6558

216 KENROY LANE

148 OTTO CIRCLE

9009 RAILROAD AVENUE

1009 CLEGG CT., STE D

1009 CLEGG COURT, STE

D

1009 CLEGG COURT,

SUITE D

3410 MANDELA PRKY

PETALUMA, CA 94951

PETALUMA, CA 94954

PETALUMA, CA 94954

OAKLAND, CA 94608

Accepted

09/22/08

Location
Storm Water
Plan
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04District

04-SON-101-19.5/21.6

04-SON-101-38.0/46

04-SON-116-4.5/4.5

04-SON-116-9.5/0

04-SON-121-9.8/11.6

04-VAR--/0

Fed Aid

HE13

HM1

HA23

HA23

HA21

HB1

Pgm Code

IN SONOMA COUNTY IN SANTA ROSA AT

VARIOUS LOCATIONS

IN SONOMA COUNTY AT LYTTON AND

GEYSERVILLE FROM 0.6 MILE SOUTH OF

LYTTON SPRINGS ROAD UNDERCROSSING TO

CHIANTI ROAD UNDERCROSSING

IN SONOMA COUNTY NEAR DUNCANS MILLS

AT 0.9 KM EAST OF MOSCOW ROAD

IN SONOMA COUNTY NEAR NORTHWOOD AT

0.6 KM WEST OF REDWOOD DRIVE

IN SONOMA COUNTY ON ROUTE 121 FROM

0.2 MILE NORTH OF RAMAL ROAD TO

COUNTY LINE

IN ALAMEDA, CONTRA COSTA, MARIN, SAN

FRANCISCO, SOLANO, AND SAN MATEO

COUNTIES AT VARIOUS  LOCATIONS

Description 

WIDEN FREEWAY TO 6 LANES

GRIND AND REPLACE PCC PAVEMENT

CONSTRUCT SOIL NAIL WALL

STORM DAMAGE REPAIR

HOT MIX ASPHALT SURFACING

UPGRADE SCADA SYSTEM

Type Of Work

MCM CONSTRUCTION, INC

PAVE-TECH, INC

AMLAND CORP

GORDON N. BALL, INC.

TEAM GHILOTTI, INC

BLEYCO INCORPORATED

Contractor

NORTH HIGHLANDS, CA  95660

RIALTO, CA  92376

SAN JOSE CA 95132

SAN RAMON, CA

PETALUMA, CA  94952

CASTRO VALLEY, CA 94552

 

 

(408)929-3949

 

 

 

NOZZARI, S. RAY

LEONARD BRAJNIKOFF

BRAJNIKOFF, LEONARD

MONEMZADEH, FAROKH

EDALATI, BEN

Resident
Engineer

(707)566-3956

(707)566-3956

 

(707)566-3956

(707)769-5695

(510)385-7163

 $75,726,520

 $3,890,209

 $750,395

 $302,161

 $639,961

 $5,333,954

Bid + CCOs

 $73,249,412

 $3,684,963

 $0

 $289,638

 $633,074

 $692,360

Comp To  date

 $2,498,129

 $1,874,725

 $0

 $0

 $0

 $37,582

This Month

03/10/06

05/06/08

08/26/08

10/25/05

06/03/08

01/30/08

Awarded

03/27/06

05/27/08

09/26/08

11/02/05

06/20/08

03/05/08

Approved

04/21/09

01/30/09

08/30/08

09/23/08

12/02/09

Est Comp

 84%

 43%

 0%

 100%

 100%

 29%

%Time

 96%

 88%

 0%

 94%

 100%

 13%

% Work 

 

 

 

OVER RUN

 

 

Message

04-245414

04-3A0304

04-3S7704

04-2S3004

04-4A2004

04-010904

Contract 

ACNH-Q101-(107)E

  

ER-43F6-(004)E

ER-37A9-(004)E

  

  

L 62-04 0-(9)

  

--()

--()

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

P O BOX 620

924 W RIALTO AVENUE

3168 KNIGHTS BRIDGE ROAD

333 CAMILLE AVE.

2531 PETALUMA BLVD, S

11425 CULL CANYON ROAD

4030 OCCIDENTAL ROAD

4030 OCCIDENTAL ROAD,

BLDG A

4030 OCCIDENTAL ROAD,

BLDG.A

1009 CLEGG CT. , STE

D

3401REGATTA BLVD.

SANTA ROSA, CA 95403

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

PETALUMA, CA 94954

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

 $99,714,313 $1,929,008,638 $3,632,185,833

04-VAR--/0

Fed Aid

HB4N

Pgm Code

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

Description 

INSTALL TRAFFIC OPERATION SYSTEMS

Type Of Work

AMLAND

Contractor

SAN JOSE, CA 95132

 

WASSEF WAGDY

Resident
Engineer

(408)254-5866

 $1,758,478

Bid + CCOs

 $1,751,478

Comp To  date

 $0

This Month

02/08/06

Awarded

02/24/06

Approved

11/20/07

Est Comp

 100%

%Time

 100%

% Work 

 

Message

04-151284

Contract 

ACST-X085-(038)E

  X0-85 0-(8E)

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

3168 KNIGHTS BRIDGE ROAD 1007 KNOX AVENUE

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan



04-0A8004

04-2707A4

04-4A1904

04-4A5354

04-0120L4

04-0120J4

04-014034

04-448104

04-172404

04-444004

04-016014

04-249044

04-445404

04-290844

04-4A5314

04-2S1804

04-253794

04-0E7804

04-2332U4

04-207774

04-1E0804

04-269604

Contract

04-ALA-13-4.2/4.9

04-ALA-13-6.4/8.3

04-ALA-13-10.0/11.6

04-ALA-24-1.8/6.2

04-ALA-80-1.0/1.7

04-ALA-80-1.6/3.5

04-ALA-80-1.7/2.1

04-ALA-84-3.8/0

04-ALA-84-21.0/23.1

04-ALA-84-4.9/5.9

04-ALA-92-4.8/6.7

04-ALA-238-14.2/16.7

04-ALA-260-1.1/1.8

04-ALA-580-7.8/13.2

04-ALA-580-/30.8

04-ALA-680-1.2/1.5

04-ALA-680-3.3/6.4

04-ALA-880-3.3/20.8

04-ALA-880-/2.9

04-ALA-5706-/0

04-CC-4-40.8/48.4

04-CC-24-.1/8.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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04-0E8204

04-2A0304

04-1A2504

04-0130E4

04-0130K4

04-0060A4

04-0060H4

04-2A7204

04-4S2504

04-0A8214

04-2A7304

04-271604

04-2937U4

04-2261V4

04-226144

04-0E8004

04-1A6104

04-4A5334

04-3S5904

04-120634

04-4A2204

04-0E5504

Contract

04-CC-80-2.8/4.1

04-CC-80-3.4/3.8

04-CC-80-5.9/0

04-CC-80-12.6/13.8

04-CC-80-13.6/0

04-CC-680-23.9/25.5

04-CC-680-24.5/24.9

04-CC-680-1.1/22.7

04-MRN-1-5.1/7.2

04-MRN-12-14.6/16.3

04-MRN-37-11.2/14.5

04-MRN-101-1.4/7.7

04-MRN-101-5.8/6.2

04-MRN-101-9.6/11

04-MRN-101-11.2/12.8

04-MRN-101-13.3/21.5

04-MRN-101-20.2/0

04-MRN-101-/27.6

04-MRN-131-2.5/2.5

04-NAP-29-12.1/13.5

04-NAP-29-19.4/21.7

04-NAP-29-2.4/2.4

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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04-4A2104

04-0E8304

04-0E5604

04-0E1204

04-165934

04-165944

04-0A1304

04-0E4304

04-0A2404

04-2L0704

04-4A5324

04-2332F4

04-0E7504

04-253404

04-1247A4

04-162524

04-162514

04-0435V4

04-0120R4

04-0120F4

04-449404

04-2A9904

Contract

04-SCL-17-10.5/12.4

04-SCL-35-7.7/14.1

04-SCL-85-.3/0

04-SCL-85-3.9/5.6

04-SCL-85-18.7/20

04-SCL-85-20.0/22

04-SCL-85-22.0/23.6

04-SCL-101-17.8/21.2

04-SCL-101-8.8/0

04-SCL-101-11.4/0

04-SCL-101-/52.6

04-SCL-237-5.3/5.7

04-SCL-280-4.0/18.4

04-SCL-880-3.6/5.4

04-SCL-5736-/0

04-SF-1-.6/5.9

04-SF-1-.7/5.5

04-SF-80-4.9/5.9

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SF-101-9.1/9.4

04-SF-280-/7.5

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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04-2A7504

04-1123G4

04-1123U4

04-1123K4

04-0E3204

04-270844

04-1A0204

04-235764

04-1E0704

04-235724

04-264204

04-0C9604

04-4M3304

04-294624

04-0A0404

04-1A2804

04-0T14F4

04-0E5104

04-0E8104

04-0T2404

04-2409U4

04-0A5314

Contract

04-SF-280-1.5/5.4

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-40.7/47.7

04-SM-1-43.2/48.6

04-SM-92-13.4/13.4

04-SM-101-3.5/11

04-SM-101-6.6/11.9

04-SM-101-9.6/11.9

04-SM-101-13.5/17.9

04-SM-280-10.8/26.7

04-SM-280-25.4/0

04-SM-380-5.0/6.3

04-SOL-12-1.5/2.8

04-SOL-12-26.4/0

04-SOL-37-8.0/10.5

04-SOL-37-/0

04-SOL-80-1.7/42.7

04-SOL-80-3.9/8.1

04-SOL-80-8.1/12.9

04-SOL-80-11.4/20.1

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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04-271004

04-3A8104

04-1A1104

04-4C1524

04-4A5344

04-1E1104

04-258724

04-0E3504

04-2S7004

04-3S8404

04-3A8504

04-0E3604

04-1A6504

04-272434

04-245414

04-3A0304

04-3S7704

04-2S3004

04-4A2004

04-010904

04-151284

Contract

04-SOL-80-13.0/42

04-SOL-80-13.8/0

04-SOL-80-14.3/0

04-SOL-80-20.1/30.6

04-SOL-80-/44.7

04-SOL-113-/12.5

04-SOL-680-1.5/13.1

04-SON-1-19.9/25

04-SON-1-22.9/0

04-SON-1-26.6/26.7

04-SON-12-35.8/41.4

04-SON-12-17.7/T18.5

04-SON-101-2.4/50

04-SON-101-13.6/23.1

04-SON-101-19.5/21.6

04-SON-101-38.0/46

04-SON-116-4.5/4.5

04-SON-116-9.5/0

04-SON-121-9.8/11.6

04-VAR--/0

04-VAR--/0

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19
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04

District

 $6,226,339

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

04District

 $3,632,185,833  $1,929,008,638

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $140,435,177

 $196,517,684

 $473,892,940

 $2,198,388,650

 $46,261,788

 $576,689,594

 Bid + CCO

 $81,757,449

 $186,692,691

 $228,248,503

 $1,003,072,778

 $42,176,203

 $387,061,015

 Work Comp

District Total:

Work completed this Period:  $6,226,339

-I-

-F-

-S-

-SH-

-ER-


	04

